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Abstract
This paper is part of doctoral research to improve the current Saudi Arabian (SA) procurement system. SA has the largest construction market 
in the Middle East. However, the use of the traditional procurement system in SA has been identified as one of the causes for poor performance 
in the delivery of construction. The system has been identified as a major risk to the SA government, due to consistent increased costs and 
delays of up to 70% on projects. A survey was conducted with 1396 participants including engineers, buyers, contractors, consultants, 
academics, and architects. The purpose of the survey was to identify the validity of the recent claims that the procurement system in SA is 
broken. The participants work in both the private and government sectors. The survey results showed that the procurement system is a major 
risk to projects, affects construction projects negatively, and is in need of improvement.
© 2015 The Authors. Published by Elsevier Ltd.
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1. Introduction
The largest market in construction industry in the Middle East is Saudi Arabia (SA) [1]. It is expected that this growth will be 
continued until 2015 [1]. Al Turkey conducted a survey through 300 project managers from several sectors, about the important 
issues that face the construction industry in SA [2]. It has been found that 80% of projects suffer from increased costs and 97% of 
projects exceeded project schedule [2]. Al-Ghafly also conducted a survey to determine the degree of delays in construction 
projects among owners, contractors and consultants [3]. The consultants believe that 84% of the projects suffer from delays, and 
contractors only believe that 37% of projects have delays. Moreover, Zain Al- Abedien and Al-Sultan have found that around 
70% of projects suffered from delays in SA [4, 5]. The delays were inescapable issues because the contractors were selected 
based on the lowest price [6]. Additional research also found the major cause of delay in SA construction projects is change 
orders [6]. Other reasons such as incorrect estimation, lack of experience, and inadequate decisions in companies’ policy are 
strong causes of issues of construction projects in SA [7].
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2. Problem
The Saudi Arabian procurement system is the major cause of issues in construction projects in SA because the system leads to 
several delays and negative impact in projects. The negative outcomes come from the way of contractors’ selection that have 
been selected only depending on lowest price [7]. In addition, the majority of contractors who have been chosen are not qualified 
[6]. Nasser Al-Hajri, who works in the eastern region at Chamber of Commerce and is involved with the procurement system in 
Saudi Arabia, says that the use of Saudi Arabian procurement system causes many problems and delays in construction projects
[9]. Additionally, the system has not been optimized for a long time.
3. Proposal
The research proposes that by conducting a survey upon 1396 participants about the major issues arising from the using of the
traditional Saudi Arabian procurement system, which selects contractors on the lowest price. The main objectives of the research 
are as follows:
• To identify the perceptions of a large number of interested professionals private and public sectors around the Saudi 
procurement system
• To prove that the system is the main reason for several delays in the most of construction projects in SA
• To identify if the professionals agree with any future improvement on the system
• Also, this research will be the beginning to propose solutions for the future development on the Saudi Arabian procurement 
system
4. Hypothesis
The Saudi Arabian procurement system delivery method is a major cause of poor performance in the construction industry in 
SA.
5. Research Methodology
x Identify that the most important problems of the construction industry are using the Saudi Arabian procurement system 
through literature reviews
x Propose hypothesis that the procurement system is broken and needs to be improved
x Conduct a survey about the perceptions of Saudi Arabian procurement system among a large number of participants who 
work in the construction industry with interest in the procurement system such as: contractors, owners, consultants, engineers, 
architects, academics, etc.
x Conduct an analysis on the data and compare perceptions
5.1. Survey design
The survey was carefully designed in order to obtain the participants’ perceptions over the system of contractors’ selection, the 
impact of the procurement system on the projects, and the impact of contractors who have been selected by the Saudi Arabian
procurement system on projects. Also, the survey has been collected in order to identify the perceptions and satisfaction of the 
participants, who work in the construction industry in both private and governmental sectors with the current Saudi Arabian 
procurement system. 
The questions that have been asked are as follows:
1. Do you think that the traditional Saudi procurement system chooses non-expert contractors?
2. Do you think that the traditional Saudi procurement system leads to project delays and increased costs?
3. Does the difference between market prices and the lowest proposal price leads to losses in time and money.
4. Do you think that contractors who have very low and high prices, affect the project negatively?
5. Do you think contractor selection depending on low-bid has a negative impact on construction projects? 
6. Do you feel there needs to be a change in the traditional Saudi procurement system? 
7. What is your satisfaction with the traditional Saudi procurement system? (1-10) 10 is the best.
The Professionals were able to answer the questions by using two different scales:
1. Strongly Agree; Agree; Don't know; Disagree; Strongly Disagree.
2. Yes; No; I am not sure.
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A survey was sent out to the participants who have been licensed by the government engineering professional group in SA by
using the organization access. The data was collected through 1,396 participants out of 12,683 participants, who are interested 
with the current procurement system and contracts in SA. The total number of participants who work in private sectors is 1,151 
participants and that included 710 engineers, 223 consultants, 88 contractors, 26 owners and 104 architects. In addition, the 
information collected in this paper considers 245 participants who work in governmental sectors included 157 engineers, 33 
consultants, 9 owners, 5 vendors, 28 architects and 13 academics. All the participants of the private and government sectors have 
experience between a year and more than 25 years in different types of construction areas such as residential and commercial 
buildings, healthcare buildings, industrial and heavy civil construction.
6. Survey Results
The survey questions were designed to examine the real perceptions of the participants about the Saudi Arabian procurement 
system. Some participants did not answer some statements, either for lack of their knowledge or for other specific reasons. 
Therefore, it has been considered in those who have enough knowledge of the survey questions. Around fifty-four percent 
(53.51%) of the participants who work in private sectors and eighty-one percent (80.61%) of them who work in government 
sectors think that the procurement system in Saudi Arabia chooses non-expert contractors as seen in figure1.
Fig. 1. (a) private sector; (b) government sector. The procurement system chooses non-expert contractors.
As seen in the figure 2, approximately seventy-three percent (73.41%) of the private participants think that the traditional 
Saudi procurement system leads to project delays and increased costs. While, around eighty-six percent (86.39%) of 
governmental participants agree with the question.
Fig. 2. (a) private sector; (b) government sector. The traditional Saudi procurement system leads to project delays and increased costs
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Around seventy-two percent (72 %) from the participants who work in private and government sectors, agree that there is a 
large difference between market prices and the lowest proposal price (35% less than market prices) thus maximize losses in time 
and money. In contrast, only around eight percent (8%) of them disagree with it as is shown in figure 3. In addition, from the 
governmental participants, there are approximately ninety-four percent (94.1%) and eighty-eight percent (88.5%) from private 
sectors think that the contractors who have very low and high prices, affect the project negatively in Saudi Arabia as is seen in 
figure 4.
Fig. 3. (a) private sector; (b) government sector. Difference between market prices and the lowest proposal price leads to losses in time and money.
Fig. 4. (a) private sector; (b) government sector. The contractors who have very low and high proposals, affect the project negatively in Saudi Arabia.
Figure 5 shows that around ninety-three percent (93.4%) of the participants who work in private sectors and ninety-six percent 
(96%) of them who work in government sectors think that the contractors’ selection depending on low bid has a negative impact 
on construction projects.
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Fig. 5. (a) private sector; (b) government sector. Contractor selection depending on low-bid has a negative impact on construction projects.
Moreover, about ninety-six percent (96.2%) of participants of government sectors and around eighty-eight percent (87.8%) of 
participants of private sectors feel that there is a need to change the traditional Saudi procurement system as can be seen in figure 
6. The participants' satisfaction from private sectors with the traditional Saudi procurement system is 5.03 out of 10 and the 
satisfaction of governmental participants is 4.21 out of 10 as can be seen in figure 7.
Fig. 6. (a) private sector; (b) government sector. Participants feel that there needs to be a change in the traditional Saudi procurement system.
Fig. 7. (a) private sector; (b) government sector. The participant’s satisfaction with the traditional Saudi procurement system, (1-10) 10 is the best.
1399 Ahmed Alofi  et al. /  Procedia Engineering  145 ( 2016 )  1394 – 1401 
As seen in table 1, the percentage of agreement of the participants who work in the private sector about the statements which 
are: the system chooses non-expert contractors and leads to delays, low-bid method negatively affects projects, very expensive 
and cheap proposal negatively affect projects, the participants feeling and satisfaction with current SA procurement system. The 
table shows the data depending on 25 years of experience or more with different type of projects such as residential buildings, 
commercial buildings, healthcare construction, industrial construction and heavy civil construction. Moreover, as shown, the 
ratios that have been obtained are convergent between the different types of projects. Where more than 80% of respondents 
agreed with the statements and about 60% of them agreed that the system selects not qualified contractors. A slight difference in 
the results of the participants who work in heavy civil construction, about 78% of them believe that the SA procurement system 
leads to delays at projects and around 76% of the them believe that the low-bid influences negatively on the projects. In addition, 
56% of the participants in the heavy civil construction believe that the system selects not qualified contractors.
Table 1: The percentage of agreement of the participants from the private sectors about the Saudi procurement system, 
depending on the type of project
Type of 
project
The 
system 
chooses 
non expert 
contractors
The 
system 
leads to 
project 
delays
Lowest proposal 
definition has a 
negative impact
Low and high 
proposals has a 
negative effect
Low bid 
has a 
negative 
impact
System 
changing
Satisfaction
Residential 
buildings
60.5 % 83% 88.7% 94.3% 100% 96% 4.64 out of 
10
Commercial
buildings
61% 84.6% 83.7% 93% 100% 100% 4.74 out of 
10
Healthcare 
construction
56% 82.9% 84.6% 92.3% 100% 100% 4.33 out of 
10
Industrial 
construction
68% 87.2% 86.2% 93% 100% 95.5% 4.84 out of 
10
Heavy civil 
construction
63% 78.8% 76% 100% 95% 94% 4.79 out of 
10
Also, as seen in table 2, the perceptions of the participants who work with government sectors and have 25 years or more of 
experience. Almost, all the participants agreed with all statements. 71.4% of perceptions who work at residential buildings and 
around 75% of them who work at commercial buildings agreed that lowest proposal definition has a negative impact on projects.
Also, about 80% of them who work at commercial buildings and about 75% of the participants who work at healthcare 
construction agreed that the SA procurement system selects not qualified contractors.
Table 2: The percentage of agreement of the participants from the governmental sectors about the Saudi procurement system, 
depending on the type of project
Type of 
project
The system 
chooses non 
expert 
contractors
The 
system 
leads to 
project 
delays
Lowest 
proposal 
definition has 
a negative 
impact
Low and 
high 
proposals has 
a negative 
effect
Low bid 
has a 
negative 
impact
System 
changing
Satisfaction
Residential 
buildings
100% 100% 71.4% 100% 100% 100% 3.88 out of 
10
Commercial 
buildings
80% 100% 75% 100% 100% 100% 4 out of 10
Healthcare 
construction
75% 100% 100% 100% 100% 100% 3.5 out of 
10
Industrial 
construction
100% 100% 100% 100% 100% 100% 3 out of 10
Heavy civil 
construction
100% 100% 100% 100% 100% 100% 4.8 out of 
10
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7. Analysis
The survey results reflect real problems emanating from the procurement system in Saudi Arabia, which was one of the main 
reasons to write this paper. As is seen, the results are convergent between the perceptions of participants in the public and private 
sectors in Saudi Arabia. However, the results of the government sector reflected more willing and agreement with the objectives 
of the research compared to those who in the private sector. For instance, 89.33% of participants who work in the public sector 
agree that the Saudi Arabian procurement system leads to projects delays, chooses non expert contractors, the expensive and very 
cheap proposals affect the projects negatively and they feel that there must be a change in the Saudi procurement system, 
compared with 75.8 % participants in the private sectors which is 13.53% less than public sectors.
Only on a question, if contractor selection depending on low-bid has a negative impact on construction projects, the result is 
larger in the private sector by about 96% compared with government sector which gave a result around 93.4 %, with 2.6% 
difference between the two sectors. There is no difference in the results between the sectors concerning if the difference between 
market prices and the lowest proposal price, leads losses in time and money. Also, there are about 4.8 % from the government 
sector and 12.6% from the private sector are not sure about some questions, for lack of their experience or for other specific 
reasons or they are not fully informing them of the procurement system in Saudi Arabia. 
8. Conclusion and Recommendation
Saudi Arabia has the largest construction industry in the Middle East. However, it suffers from several challenges and issues 
resulted from delays in the majority of construction projects. Many studies have been identified that the main reason for project 
delays is the contractors’ selection who have been selected by Saudi Arabian procurement system delivery method. The
contractors are selected only based on the lowest price, so the majority of contractors are not qualified.
A survey was conducted among 1396 participants from both private and public sectors on their perception and satisfaction 
about the procurement system in SA. The results show that the procurement system is broken, has negative impact on projects 
and in need of development.
After obtaining the perceptions of the participants in the survey, the researchers recommend the following:
x The Saudi Arabian procurement system must be improved and radical changes in the Saudi Arabian procurement system to 
improve its outputs
x There should be excluded all very low and expensive proposals
x Add new phases to test contractors to make sure if contractors are qualified before signing contracts
x Contractors should be monitored during construction work in order to ensure delivery of the project on time on cost
x reduce the owners’ control on contractors
x Identify more researches to develop the procurement system due to its high value in the development of the construction 
industry in SA
The questionnaire was collected among 1,396 professional who are interested with the Saudi procurement system, and the results 
are as follows:
x (73.41%) of the private participants and (86.39%) of governmental participants think that the traditional Saudi procurement 
system leads to project delays and increased costs.
x Around seventy-two percent (72 %) from the participants who work in private and government sectors, agree that there is a 
large difference between market prices and the lowest proposal price, thus maximize losses in time and money, however while 
only around eight percent (8%) from them disagree with it.
x From the governmental participants, there are approximately ninety-four percent (94.1%), and eighty-eight (88.5%) from 
private sectors think that the contractors who have very low and high prices, affect the project negatively in Saudi Arabia.
x Around ninety-three percent (93.4%) of the participants who work in private sectors, and ninety-six percent (96%) of them 
who work in government sectors think that the contractors’ selection depending on low bid has a negative impact on 
construction projects. 
x About ninety-six percent (96.2%) of participants of government sectors, and around eighty-eight (87.8%) of participants of 
private sectors feel that there needs to be a change in the traditional Saudi procurement system.
x The participants' satisfaction from private sectors with the traditional Saudi procurement system is 5.03 out of 10, while the
satisfaction of governmental participants is 4.21 out of 10.
Researchers have found one of the most successful procurement systems in the world: the Best Value performance information 
procurement system (BV PIPS) with 98% of customers’ satisfaction [10]. It consists of four different phases to choose an expert 
contractor [11]. The model has been tested over 1850 times during 23 years in over 32 states in the United States of America.
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